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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0004 Pay Period End Date: 05.28.2016 Est Number: 0004 Pay Period End Date: 05.28.2016
Contract Location: Total to Date Prev to Date This Estimate
US-75 WEST IN BELLEVUE Estimate Type: PROG Current Contract Amt Total Earnings  $1,400,949.53  $1,220,356.95 $180,592.58
$6,434,138.50 Stockpiled Materials $51,448.17 $51,448.17 $.00
Contractor Original Contract Amt Gross Earnings $1,452,397.70  $1,271,805.12 $180,592.58
ontractor: Date Lot 02.04.2016 $6.434.138.50 Retainage $.00 $.00 $.00
HAWKINS CONSTRUCTION COMPANY ated Zt- V4. Escrow Amount $.00 $.00 $.00
2516 DEER PARK BLVD e Datf; Awar ed : 22-22-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .29. .
PO BOX 9008 : 22% Net Earnings ~ $1,452,397.70 $1,271,805.12  $180,592.58
Date Notice for Work to ]
Begin:  03.28.2016 % Time Comp
OMAHA NE 68109-0008 gin: - : 13% Liquidated Damages $.00 $-00 $.00
Date Work Actually Began: 03.28.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)342-1607 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: At A(j‘ :00 :00 :'00
utopa .00 .00 .00
HARTFORD FIRE INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SARPY i .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description . Asphat Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22534 000 NH-370-7(126) 370 13.00 16.16 GRAD BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $1,452,397.70 $1,271,805.12 $180,592.58
Project Manager District Engineer
Assadi, Mohammad 06.02.2016 Lech, Marvin (Marv) 06.02.2016
Construction Engineer Controller
Halstead, Kerri 06.03.2016 Burling, Laurie 06.06.2016
Controller
Burling, Laurie 06.06.2016
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0004 Pay Period End Date: 05.28.2016 Est Number: 0004 Pay Period End Date: 05.28.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 4004.50 2.69 660.000 1,775.40
0001 0001 0030.10 16,953.00 1.000 16,953.00 CAST IRON GRATE AND FRAME LB 660.000 1,775.40
MOBILIZATION LS 1.000 16,953.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 4035.00 73.50 2.000 147.00
0002 0002 1009.00 143,161.00 1.000 143,161.00 REMOVE FLARED-END SECTION EACH 2.000 147.00
GENERAL CLEARING AND GRUBBING LS 1.000 143,161.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 4050.01 6.08 63.000 383.04
0003 0003 1011.00 30.00 42.000 1,260.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 63.000 383.04
WATER MGAL 42.000 1,260.00 CULVERTS, AND HEADWALLS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 4105.59 1,078.77 1.400 1,510.28
0004 0004 1030.00 21.08 2,786.000 58,728.88 CLASS 47B-3000 CONCRETE FOR INLET AND CcY 1.400 1,510.28
EARTHWORK MEASURED IN EMBANKMENT cy 2,786.000 58,728.88 UNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 4107.07 730.71 2.110 1,541.80
0005 0005 1101.00 8.43 602.000 5,074.86  CLASS 47B-3000 CONCRETE FOR CONCRETE CY 2.110 1,541.80
REMOVE PAVEMENT sY 602.000 507486 COLLARS 2.100 1,534.49
0.000 0.00 2.100 1,534.49
0.000 000 0014 0014 4155.50 0.78 125.000 97.50
0006 0006 1101.25 5.47 2,727.000 14,916.69 REINFORCING STEEL FOR INLET AND LB 125.000 97.50
SAWING PAVEMENT LF 2,727.000 14,916.69 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00  0o15 0015 4157.00 0.78 128.000 99.84
0007 0007 1122.01 10.54 1,676.000 17,665.04 REINFORCING STEEL FOR COLLARS LB 128.000 99.84
REMOVE CONCRETE MEDIAN SURFACING SY 1,676.000 17,665.04 128.000 99.84
0.000 0.00 128.000 99.84
0.000 000 0016 0016 4360.18 307.46 1.000 307.46
0008 0008 1131.00 1.19 88.000 104.72 18" METAL FLARED-END SECTION EACH 1.000 307.46
REMOVE PLOWABLE PAVEMENT MARKER EACH 88.000 104.72 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 4460.36 2,173.00 1.000 2,173.00
36" CONCRETE FLARED-END SECTION EACH 1.000 2,173.00
1.000 2,173.00
1.000 2,173.00
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0004 Pay Period End Date: 05.28.2016 Est Number: 0004 Pay Period End Date: 05.28.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ) Prpsl  Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 4460.54 3,032.09 1.000 3,032.09 GROUP 6 BRIDGE AT STA. 507+60.10LT 1-72'-0" &
54" CONCRETE FLARED-END SECTION EACH 1.000 3,032.09 0026 0026 0030.60 17,284.00 1.000 17,284.00
1.000 3,032.09 MOBILIZATION LS 1.000 17,284.00
1.000 3,032.09 0.500 8,642.00
0019 0019 7017.00 3.13 1,749.000 5,474.37 0.000 0.00
REMOVE GUARDRAIL LF 1,749.000 547437 0027 0027 3050.15 228.31 187.400 42,785.29
448.000 1,402.24 CONCRETE FOR PAVEMENT APPROACHES cY 187.400 42,785.29
0.000 0.00 CLASS 47BD-4000 93.400 21,324.15
0020 0020 7019.70 526.99 2.000 1,053.98 6.300 1,438.35
REMOVE IMPACT ATTENUATOR EACH 2.000 1,053.98 0028 0028 3051.10 0.75 35,575.000 26,681.25
0.000 0.00 EPOXY COATED REINFORCING STEEL FOR LB 35,575.000 26,681.25
0.000 0.00 PAVEMENT APPROACHES 18,056.000 13,542.00
0021 0021 L006.00 258.22 4.000 1,032.88 2,190.000 1,642.50
COVER CROP SEEDING ACRE 4.000 103288 (029 0029 6004.48 38222 13.000 4.968.86
0.000 0.00  BRIDGE JOINT NOSING CF 13.000 4,968.86
0.000 0.00 0.000 0.00
0022 0022 L019.13 1.35 4,855.000 6,554.25 0.000 0.00
EROSION CONTROL, CLASS 1D S\ 4,855.000 655425 4030 0030 6005.37 44.60 82.700 3688.42
0.000 0.00  PRECOMPRESSED POLYURETHANE FOAM LF 82.700 3,688.42
0.000 0.00 JOINT, TYPEB 0.000 0.00
0023 0023 L022.11 2.25 1,543.000 3,471.75 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 1,543.000 347175 031 0031 6007.12 484.01 39.000 18 876.39
0.000 0.00  cONCRETE BRIDGE DECK REPAIR SY 39.000 18,876.39
0.000 0.00 3.341 1,617.08
0024 0024 P402.15 30.52 102.000 3,113.04 3.341 1,617.08
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 102.000 311304 (035 0032 6010.22 388.08 23,000 8.025.84
0.000 0.00 | ASS 47B-3000 CONCRETE FOR BRIDGE cYy 23.000 8,925.84
0.000 0.00 12.018 4,663.95
0025 0025 P402.18 33.28 100.000 3,328.00 0.000 0.00
18" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 100.000 332800 (o33 0033 6010.26 175371 3.400 506261
0.000 0.00 ¢ ASS 47BD-4000 CONCRETE FOR BRIDGE cyY 3.400 5,962.61
0.000 0.00 2.130 3,735.41
GROUP 1 GRADING Contracted 292,959.87 0.840 1,473.12
Current 292,959.87
In place 8,241.66

This Estimate 6,839.42
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0004 Pay Period End Date: 05.28.2016 Est Number: 0004 Pay Period End Date: 05.28.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 6030.00 104,092.00 1.000 104,092.00 0041 0041 3051.10 0.75 35,575.000 26,681.25
PREPARATION OF BRIDGE AT STATION EACH 1.000 104,092.00 EPOXY COATED REINFORCING STEEL FOR LB 35,575.000 26,681.25
PAVEMENT APPROACHES
507+60.10 LT 0.500 52,046.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 6131.23 0.79 2,651.000 2,094.29 0042 0042 6004.48 382.22 13.000 4,968.86
PENETRATING CONCRETE SEALER SF 2,651.000 2,094.29 BRIDGE JOINT NOSING CF 13.000 4,968.86
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 6131.50 1.62 4,130.000 6,690.60 0043 0043 6005.37 44.60 82.700 3,688.42
EPOXY COATED REINFORCING STEEL LB 4,130.000 6,690.60 PRECOMPRESSED POLYURETHANE FOAM LF 82.700 3,688.42
1,140.500 1,847.61 JOINT, TYPEB 0.000 0.00
242.500 392.85 0.000 0.00
0037 0037 6210.14 45.49 700.000 31,843.00 0044 0044 6007.12 484.01 39.000 18,876.39
HP 12 INCH X 53 LB STEEL PILING LF 700.000 31,843.00 CONCRETE BRIDGE DECK REPAIR SY 39.000 18,876.39
382.090 17,381.28 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 8091.00 46.36 135.000 6,258.60 0045 0045 6010.22 388.08 23.000 8,925.84
GRANULAR BACKFILL CY 135.000 6,258.60 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 23.000 8,925.84
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 507+60.10LT 1-72'-0" & Contracted 280,151.16 0046 0046 6010.26 1.753.71 3.400 5962.61
Current 280,151.16 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 3.400 5,962.61
In place 124,799.48 0.000 0.00
This Estimate 6,563.90 0.000 0.00
GROUP 6A BRIDGE AT STA. 507+60.10RT 1-72'-0" 0047 0047 6030.00 94,092.00 1.000 94,092.00
0039 0039 0030.60 22,319.00 1.000 22,319.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 94,092.00
MOBILIZATION LS 1.000 22,319.00 507+60.10 RT. 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0048 0048 6131.23 0.79 2,651.000 2,094.29
0040 0040 3050.15 228.31 187.400 42,785.29 PENETRATING CONCRETE SEALER SF 2,651.000 2,094.29
CONCRETE FOR PAVEMENT APPROACHES CY 187.400 42,785.29 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0049 0049 6131.50 1.62 4,130.000 6,690.60
EPOXY COATED REINFORCING STEEL LB 4,130.000 6,690.60
0.000 0.00
0.000 0.00
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0004 Pay Period End Date: 05.28.2016 Est Number: 0004 Pay Period End Date: 05.28.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0050 6210.14 45.49 700.000 31,843.00 0057 0057 6007.12 481.56 88.000 42,377.28
HP 12 INCH X 53 LB STEEL PILING LF 700.000 31,843.00 CONCRETE BRIDGE DECK REPAIR 5% 88.000 42,377.28
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 8091.00 46.36 135.000 6,258.60 0058 0058 6010.22 468.32 28.300 13,253.46
GRANULAR BACKFILL cy 135.000 6,258.60 CLASS 47B-3000 CONCRETE FOR BRIDGE cYy 28.300 13,253.46
0.000 0.00 14.745 6,905.38
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA. 507+60.10RT 1-72'-0" Contracted 275,186.16 ~ 0059 0059 6010.26 1,057.55 23.600 24,958.18
Current 275186.16 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 23.600 24,958.18
In place 0.00 11.221 11,866.77
This Estimate 0.00 0.907 959.20
GROUP 6B BRIDGE AT STA. 591+65.03LT 1-130'-0' 0060 0060 6030.00 98,498.00 1.000 98,498.00
0052 0052 0030.60 30,444.00 1.000 30,444.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 98,498.00
MOBILIZATION LS 1.000 30,444.00 o1 ec 0o T 0.500 49,249.00
0.500 15,222.00 0.000 0.00
0.000 0.00 o061 0061 6131.23 0.79 6,283.000 4,963.57
0053 0053 3050.15 230.28 195.500 45,019.74 PENETRATING CONCRETE SEALER SF 6,283.000 4,963.57
CONCRETE FOR PAVEMENT APPROACHES cYy 195.500 45,019.74 0.000 0.00
CLASS 47BD-4000 96.622 22,250.11 0.000 0.00
5.622 1,294.63 0062 0062 6131.50 1.18 9,570.000 11,292.60
EPOXY COATED REINFORCING STEEL FOR LB 37,910.000 28,432.50 1,409.000 1,662.62
PAVEMENT APPROACHES 21.606.000 16,204.50 285.000 336.30
2,190.000 1,64250 0063 0063 6139.50 10.25 22.000 225.50
0055 0055 6004.48 387.64 16.000 6.202.04 SUBSURFACE DRAINAGE MATTING 5% 22.000 225.50
BRIDGE JOINT NOSING CF 16.000 6,202.24 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0064 0064 6210.14 45.29 850.000 38,496.50
0056 0056 6005.36 44.46 100.700 447712 HP12INCH X 53 LB STEEL PILING LF 850.000 38,496.50
PRECOMPRESSED POLYURETHANE FOAM LF 100.700 4,477.12 476.160 21,565.29
JOINT, TYPE A 0.000 0.00 0.000 0.00
0.000 0.00 0065 0065 6617.25 121.46 10.000 1,214.60
CONCRETE REPAIR SF 10.000 1,214.60
0.000 0.00
0.000 0.00
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0004 Pay Period End Date: 05.28.2016 Est Number: 0004 Pay Period End Date: 05.28.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0066 0066 8091.00 46.36 140.000 6,490.40 0073 0073 6010.22 468.32 28.300 13,253.46
GRANULAR BACKFILL CY 140.000 6,490.40 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 28.300 13,253.46
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6B BRIDGE AT STA. 591+65.03LT 1-130'-0' Contracted 356,345.69 0074 0074 6010.26 1,057.55 23.600 24,958.18
Current 356,345.60 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 23.600 24,958.18
In place 144,925.67 0.000 0.00
This Estimate 4,232.63 0.000 0.00
GROUP 6C BRIDGE AT STA. 591+65.03RT 1-130'-C 0075 0075 6030.00 95,498.00 1.000 95,498.00
0067 0067 0030.60 32,993.00 1.000 32,993.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 95,498.00
MOBILIZATION LS 1.000 32,993.00 591+65.03 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0076 0076 6131.23 0.79 6,279.000 4,960.41
0068 0068 3050.15 253.65 194.100 49,233.47 PENETRATING CONCRETE SEALER SF 6,279.000 4,960.41
CONCRETE FOR PAVEMENT APPROACHES CY 194.100 49,233.47 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0077 0077 6131.50 1.18 9,565.000 11,286.70
0069 0069 3051.10 0.75 37,715.000 28,286.25 EPOXY COATED REINFORCING STEEL LB 9,565.000 11,286.70
EPOXY COATED REINFORCING STEEL FOR LB 37,715.000 28,286.25 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0078 0078 6139.50 9.99 22.000 219.78
0070 0070 6004.48 387.64 16.000 6,202.24 SUBSURFACE DRAINAGE MATTING SY 22.000 219.78
BRIDGE JOINT NOSING CF 16.000 6,202.24 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0079 0079 6210.14 45.29 850.000 38,496.50
0071 0071 6005.36 44.60 100.700 4,491.22 HP 12INCH X 53 LB STEEL PILING LF 850.000 38,496.50
PRECOMPRESSED POLYURETHANE FOAM LF 100.700 4,491.22 0.000 0.00
JOINT, TYPE A 0.000 0.00 0.000 0.00
0.000 0.00 0080 0080 8091.00 46.36 140.000 6,490.40
0072 0072 6007.12 481.56 88.000 42,377.28  GRANULAR BACKFILL Cy 140.000 6,490.40
CONCRETE BRIDGE DECK REPAIR SY 88.000 42,377.28 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 6C BRIDGE AT STA. 591+65.03RT 1-130'-C Contracted 358,746.88
Current 358,746.88
In place 0.00

This Estimate

0.00
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0004 Pay Period End Date: 05.28.2016 Est Number: 0004 Pay Period End Date: 05.28.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0088 0088 0030.90 446,472.00 1.000 446,472.00
0081 0081 0030.70 1,580.97 1.000 1,580.97 MOBILIZATION LS 1.000 446,472.00
MOBILIZATION LS 1.000 1,580.97 1.000 446,472.00
1.000 1,580.97 0.000 0.00
1.000 1,580.97 0089 0089 1020.06 31.62 95.000 3,003.90
0082 0082 7011.20 23.19 887.500 20,581.13 FLEXIBLE POST DELINEATOR EACH 95.000 3,003.90
W-BEAM GUARDRAIL LF 887.500 20,581.13 0.000 0.00
125.000 2,898.75 0.000 0.00
125.000 2,898.75 0090 0090 3008.05 5.85 984.000 5,756.40
0083 0083 7019.50 17,390.66 2.000 34,781.32 TIEBARS EACH 984.000 5,756.40
IMPACT ATTENUATOR EACH 2.000 34,781.32 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0091 0091 3010.42 29.39 33.000 969.87
0084 0084 7020.00 2,318.75 8.000 18,550.00 CONCRETE CURB REPAIR LF 33.000 969.87
BRIDGE APPROACH SECTIONS EACH 8.000 18,550.00 0.000 0.00
2.000 4,637.50 0.000 0.00
2.000 4,637.50 0092 0092 3017.39 39.25 1,676.000 65,783.00
0085 0085 7024.25 2,318.75 8.000 18,550.00 CONCRETE CLASS 47B-3000 MEDIAN SY 1,676.000 65,783.00
GUARDRAIL END TREATMENT, TYPE | EACH 8.000 1855000 SURFACING 0.000 0.00
2.000 4,637.50 0.000 0.00
2.000 4,637.50 0093 0093 3039.11 594.75 41.530 24,699.97
GROUP 7 GUARDRAIL Contracted 94.043.42 g(E)chHRETE PAVEMENT REPAIR, TYPE A, FULL cY 41.530 24,699.97
Current 94,043.42 35.100 20,875.73
In place 13,754.72 0.700 416.33
This Estimate 13,754.72 0094 0094 3039.12 520.40 71.710 37,317.88
GROUP 9 BITUMINOUS CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 71.710 37,317.88
0086 0086 0002.55 10.54 809.480 g531.92 DEPTH 4.500 2,341.80
OVERLAY BROKEN LINES STA 809.480 8,531.92 4.500 2,341.80
0.000 0.00 0095 0095 3039.13 339057  2,045560  694,610.81
0.000 0.00  CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 2,045.560 694,610.81
0087 0087 0002.60 10.54 1,618.960 17,063.84 DEPTH 674.200 228,938.10
OVERLAY SOLID LINES STA 1,618.960 17,063.84 254.700 86,488.48
0.000 0.00
0.000 0.00
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0004 Pay Period End Date: 05.28.2016 Est Number: 0004 Pay Period End Date: 05.28.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0096 0096 3075.52 90.20 602.000 54,300.40 0105 0105 8028.01 161.45 90.050 14,538.57
10" CONCRETE PAVEMENT, CLASS 47B-3500 SY 602.000 54,300.40 FOUNDATION COURSE REPLACEMENT CcY 90.050 14,538.57
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0097 0097 3221.13 575.06 1,440.200 828,201.41 0106 0106 8060.05 238.64 202.000 48,205.28
CONCRETE PAVEMENT, CLASS PR-3500 CcY 1,440.200 828,201.41 GRANULAR SUBDRAIN EACH 202.000 48,205.28
JOINT REPAIR 537.050 308,835.98 0.000 0.00
42.600 24,497.56 0.000 0.00
0098 0098 4015.00 233.81 27.000 6,312.87 0107 0107 9005.23 49.01 3,710.000 181,827.10
ADJUST MANHOLE TO GRADE EACH 27.000 6,312.87 ASPHALTIC CONCRETE, TYPE SPS TON 3,710.000 181,827.10
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0099 0099 6133.02 22.34 6,944.000 155,128.96 0108 0108 9005.70 59.02 3,500.000 206,570.00
PREFORMED WATERPROOFING MEMBRANE, SY 6,944.000 155,128.96 ASPHALTIC CONCRETE, TYPE LC TON 3,500.000 206,570.00
TYPE1 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0100 0100 7515.36 1.14 36,500.000 41,610.00 0109 0109 9005.71 54.28 12,440.000 675,243.20
5" WHITE WET REFLECTIVE POLYUREA LF 36,500.000 41,610.00 ASPHALTIC CONCRETE, TYPE SLX TON 12,440.000 675,243.20
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0101 0101 7515.38 7.11 6,250.000 44,437.50 0110 0110 9009.00 7.90 4,332.000 34,222.80
12" WHITE WET REFLECTIVE POLYUREA LF 6,250.000 44,437.50 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 4,332.000 34,222.80
PAVEMENT MARKING, GROOVED 0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0102 0102 7516.35 1.14 23,000.000 26,220.00 0111 0111 9009.75 91.88 743.000 68,266.84
5" YELLOW WET REFLECTIVE POLYUREA LF 23,000.000 26,220.00 TEMPORARY SURFACING SY 743.000 68,266.84
PAVEMENT MARKING, GROOVED 0.000 0.00 ) 248.396 22.822.62
0.000 0.00 10 100.177 9,204.26
0103 0103 7520.00 421.59 18.000 7,588.62 0112 0112 9021.12 447.94 118.720 53,179.44
ARROW, PREFORMED PAVEMENT MARKING EACH 18.000 7,588.62 PERFORMANCE GRADED BINDER (52-34) TON 118.720 53,179.44
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0104 0104 8022.20 1.90 15,940.000 30,286.00 0113 0113 9021.13 500.64 767.480 384,231.19
HYDRATED LIME/WARM MIX ASPHALT EACH 15,940.000 30,286.00 PERFORMANCE GRADED BINDER (64-34) TON 767.480 384,231.19
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0004 Pay Period End Date: 05.28.2016 Est Number: 0004 Pay Period End Date: 05.28.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0114 0114 9053.00 2.63 20,630.000 54,256.90 0123 0123 L001.02 721.98 4.000 2,887.92
TACK COAT GAL 20,630.000 54,256.90 SEEDING, TYPE B ACRE 4.000 2,887.92
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0115 0115 9111.00 31.62 92.000 2,909.04 0124 0124 L032.75 216.07 9.000 1,944.63
WATER MGAL 92.000 2,909.04 MULCH TON 9.000 1,944.63
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0116 0116 9170.00 99.07 365.960 36,255.66 GROUP 9 BITUMINOUS Contracted 4,618,205.73
EARTH SHOULDER CONSTRUCTION STA 365.960 36,255.66 Current 4,618,205.73
0.000 0.00 In place 1,043,155.61
0.000 0.00 This Estimate 135,817.81
0117 0117 9185.76 12.74 405.760 5,169.38 GROUP 10 GENERAL ITEMS
RUMBLE STRIPS, ASPHALT STA 405.760 5,169.38 0125 0125 0001.08 0.50 20,618.000 10,309.00
0.000 0.00 BARRICADE, TYPE Il BDAY 20,618.000 10,309.00
0.000 0.00 11,709.000 5,854.50
0118 0118 9186.00 1.95 95,698.000 186,611.10 2,684.000 1,342.00
CONCRETE SURFACE MILLING SY 95,698.000 186,611.10 0126 0126 0001.10 0.79 1,914.000 1,512.06
0.000 0.00 BARRICADE, TYPE I BDAY 1,914.000 1,512.06
0.000 0.00 2,667.000 2,106.93
0119 0119 9188.50 87.25 1,415.000 123,458.75 623.000 492.17
SURFACING UNDER GUARDRAIL SY 1,415.000 123,458.75 0127 0127 0001.75 2.11 2,560.000 5,401.60
147.500 12,869.38  TEMPORARY SIGN DAY EACH 2,560.000 5,401.60
147.500 12,869.38 77.000 162.47
0120 0120 9300.38 1.00 33,405.000 33,405.00 24.000 50.64
RAP INCENTIVE PAYMENT EACH 33,405.000 33,405.00 0128 0128 0001.90 1.05 20,605.000 21,635.25
0.000 0.00 SIGN DAY EACH 20,605.000 21,635.25
0.000 0.00 8,521.000 8,947.05
0121 0121 9300.52 5,269.90 1.000 5,269.90 1,975.000 2,073.75
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 5,269.90 0129 0129 0002.28 0.01  155,000.000 1,550.00
Vo 0.000 0.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 155,000.000 1,550.00
0.000 0.00 10,118.000 101.18
0122 0122 A449.00 182.21 8.000 1,457.68 10,118.000 101.18
ADJUST PULL BOX TO GRADE EACH 8.000 1,457.68
0.000 0.00
0.000 0.00
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0004 Pay Period End Date: 05.28.2016 Est Number: 0004 Pay Period End Date: 05.28.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0130 0130 0002.30 0.11  12,000.000 1,320.00 0139 0139 0020.00 2.00 2,000.000 4,000.00
PAVEMENT MARKING REMOVAL LF 12,000.000 1,320.00 TRAINING HOUR 2,000.000 4,000.00
7,138.000 785.18 0.000 0.00
2,584.000 284.24 0.000 0.00
0131 0131 0002.44 0.01  155,000.000 1,550.00 0140 0140 0030.00 15,476.00 1.000 15,476.00
TEMPORARY PAVEMENT MARKING, TYPE LF 155,000.000 1,550.00 MOBILIZATION LS 1.000 15,476.00
PAINT 46,361.000 463.61 1.000 15,476.00
22,667.000 226.67 0.000 0.00
0132 0132 0002.47 0.01  155,000.000 1,550.00 0141 0141 9110.01 79.05 80.000 6,324.00
TEMPORARY PAVEMENT MARKING SURFACE LF 155,000.000 1,550.00 RENTAL OF LOADER, FULLY OPERATED HOUR 80.000 6,324.00
PREPARATION 24,384.000 243.84 1.000 79.05
13,141.000 131.41 1.000 79.05
0133 0133 0002.97 31.62 422.000 13,343.64 0142 0142 9110.02 79.05 50.000 3,952.50
OPERATED 0.000 0.00
66.000 2,086.92 : :
17.000 537.54 0.000 0.00
0134 0134 0003.50 7.60 3,475.000 26,410.00 0143 0143 9110.03 79.05 80.000 6,324.00
CONCRETE PROTECTION BARRIER LE 3.475.000 26,410.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 80.000 6,324.00
1,800.000 13,680.00 0.000 0.00
0.000 0.00 0.000 0.00
0135 0135 0003.56 3.01 2,375.000 7,148.75 0144 0144 9110.07 105.40 80.000 8,432.00
RELOCATE CONCRETE PROTECTION BARRIER LF 2,375.000 7,148.75 ~ RENTAL OF SKID LOADER, FULLY OPERATED HOUR 80.000 8,432.00
1,748.000 5,261.48 6.850 721.99
1,748.000 5,261.48 5.850 616.59
0136 0136 0003.57 263.49 6.000 1,580.94 0145 0145 9110.27 94.86 30.000 2,845.80
RELOCATE INERTIAL BARRIER SYSTEM EACH 6.000 1,580.94 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 30.000 2,845.80
EXCAVATOR, FULLY OPERATED 0.000 0.00
2.000 526.98 - :
2.000 526.98 0.000 0.00
0137 0137 0003.58 1,580.97 2.000 3,161.94 0146 0146 L022.75 4.01 600.000 2,406.00
INERTIAL BARRIER SYSTEM EACH 2.000 3,161.94 TEMPORARY SILT CHECK LF 600.000 2,406.00
2.000 3,161.94 390.000 1,563.90
0.000 0.00 0.000 0.00
0138 0138 0003.64 105.40 10.000 1,054.00 0147 0147 L022.90 2.80 1,200.000 3,360.00
REPLACEMENT MODULE EACH 10.000 1,054.00 TEMPORARY SILT FENCE LF 1,200.000 3,360.00
0.000 0.00 1,555.000 4,354.00
0.000 0.00 593.000 1,660.40
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0004 Pay Period End Date: 05.28.2016 Est Number: 0004 Pay Period End Date: 05.28.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prps| Proj ; materials
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0148 0148 L032.70 284.57 3.000 85371  6210.14 | HP 12INCH X 53 LB STEEL PILING
TEMPORARY MULCH TON 3.000 853.71 Project 22534 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0037 Proj Line Nbr
0149 0149 L860.24 495.37 12.000 5’944.44 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
STORM EVENT RESTORATION - INCENTIVE EACH 12.000 5,944.44 Stkpl Nbr 1
1.000 495.37
0002 S.P. Initial Payment 700.00 16,065.00 2-32C
0.000 0.00
HP 12"X53# Steel Piling
0150 0150 L860.50 1,053.98 1.000 1,053.98 ) 2.32C
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,053.98 0002 S.P. Adjustment -196.95 -4.520.00 ”
CONTRACTOR COMPLIANCE 0.000 0.00 HP 12"X53# Steel Piling
0.000 0.00 0003 S.P. Adjustment -185.14 -4,248.96 2-32C
GROUP 10 GENERAL ITEMS Contracted 158,499.61 HP 12X53# Steel Piling
Current 158,499.61 Total for stockpile nbr 1: 317.91 $7,296.04
In place 66,072.39 Total for proposal line nbr 0037: 317.91 $7,296.04
This Estimate 13,384.10 Prpsl Line Nbr 0050 Proj Line Nbr
Contracted . . . . .
Totals for contract ontracte 6,434,138.50 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Current 6,434,138.50
In place 1,400,949.53 Stkpl Nbr 1
This Estimate 180,592.58 0002  S.P.Initial Payment 700.00 16,065.00 2-32C
SteelPiling
Total for stockpile nbr 1: 700.00 $16,065.00
Total for proposal line nbr 0050: 700.00 $16,065.00
Prpsl Line Nbr 0064 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 850.00 19,507.50 2-32C
SteelPiling
0002  S.P. Adjustment -476.16 -10,927.87 2-32C
SteelPiling
Total for stockpile nbr 1: 373.84 $8,579.63
Total for proposal line nbr 0064: 373.84 $8,579.63
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0004 Pay Period End Date: 05.28.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 22534 000

Prpsl Line Nbr 0079 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 850.00 19,507.50 2-32C
SteelPiling
Total for stockpile nbr 1: 850.00 $19,507.50
Total for proposal line nbr 0079: 850.00 $19,507.50
Total for item code 6210.14: 2,241.75 $51,448.17

Total remaining for contract:

$51,448.17



